

EXHIBIT C

Timeline

Schematic Design	December 2021 – February 2022
Planning Board	February – March 2022
Design Development	March – April 2022
Annual Town Meeting	May 2022
Construction Documents	May – September 2022
Bidding	October – November 2022
Awarding Bid	December 2022
Start Construction	January 2023
ATM progress update	May 2023
ATM progress update	May 2024
Complete Construction	July 2024
NPSA moves back into Emery Grover	August 2024